COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 27/ 2020

ESTI MATE SUMVARY 15:24: 28
CONTI D: C21936 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21936- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 10.0 DAYS TIME ALLOW 35 WORK DAYS
SH 340 EAST OF F 1/2 ROAD SHOULDER W DENI NG PERCENT TI ME: 28.57 ORI G TI ME ALLOW 35 WORK DAYS

PROJECT NO STA340A- 021
21936 SH 340 EAST OF F 1/2 RD SHOULDER W DENI NG

NAME OF ROAD:
PRQIECT COUNTI ES: MESA

CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 07/ 25/ 2020 DATE TI ME STARTED 07/13/2020
P.O. Box 4768 DATE LET 04/ 02/ 2020 DATE WORK BEGAN 07/ 13/ 2020
DATE AWARDED 04/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 14/2020 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 07/13/2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI: $ 1,380, 562.00 PARTI Cl PATI NG $ 417, 732. 38 $ 417,732. 38
AWARD PRQIECT AM: $ 1,235,000.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 30. 26% TOTAL EARNI NGS 417, 732. 38 417,732. 38
FUNDS AVAI LABLE: $ 962, 829. 62 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 417,732. 38 417,732.38
TOTAL CLAI M5 $ 0.00 RETAI NAGE -10, 542. 66 -10, 542. 66

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 407, 189. 72 407, 189. 72

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANVOUNT DUE 407, 189. 72 407, 189. 72

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;; 77777 4 70;,71;3;75 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21936-BI D ESTI MATE RUN 07/ 27/ 2020
PRQJECT: STA340A- 021 ESTI MATE NO 0001 15: 24: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 900 16, 290. 00
18, 100. 00000 0. 900 16, 290. 00
0010 202-00035 Renoval of Pipe 134. 000 0. 000
LF 134. 000 4,958. 00
37.00000 134. 000 4,958. 00
0015 202- 00090 Renoval of Delineator 17. 000 0. 000
EACH 8. 000 40. 00
5. 00000 8. 000 40. 00
0020 202-00220 Renoval of Asphalt Mat 210. 000 0. 000
SY 57.000 1, 197. 00
21.00000 57.000 1,197.00
0025 202-00240 Renoval of Asphalt Mat (Pl aning) 537. 000 0. 000
Sy 0. 000 0. 00
9. 00000 0. 000 0. 00
0030 202-00250 Renoval of Pavenent Marking 17. 000 0. 000
SF 0. 000 0. 00
4. 00000 0. 000 0. 00
0035 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0040 202-01000 Renoval of Fence 806. 000 0. 000
LF 788. 000 3, 940. 00
5. 00000 788. 000 3, 940. 00
0045 203-00010  Uncl assified Excavation (Conplete In Place) 1, 656. 000 0. 000
cY 1, 541. 000 47,771.00
31. 00000 1, 541. 000 47,771. 00
0050 203-01500 Bl adi ng 20. 000 0. 000
HOUR 3. 000 90. 00
30. 00000 3. 000 90. 00
0055 203-01594 Conbi nati on Loader 22.000 0. 000
HOUR 0. 000 0. 00

30. 00000 0. 000 0. 00



CONTI D: C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21936-BI D ESTI MATE RUN 07/ 27/ 2020
PRQJECT: STA340A- 021 ESTI MATE NO 0001 15: 24: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 14.000 4,340. 00
310. 00000 14. 000 4, 340. 00
0065 203-02330 Laborer 60. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0.00
0070 206- 00000 Structure Excavation 153. 000 0. 000
(% 153. 000 8, 874. 00
58. 00000 153. 000 8,874.00
0075 206- 00065 Structure Backfill (FlowFill) 163. 000 0. 000
cY 119. 000 10, 710. 00
90. 00000 119. 000 10, 710. 00
0080 206-01750 Shoring 1. 000 0. 000
LS 1. 000 24, 200. 00
24, 200. 00000 1. 000 24, 200. 00
0085 207-00205 Topsoi | 451. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0.00
0090 207-00210 St ockpi |l e Topsoil 451. 000 0. 000
cY 280. 000 7,840.00
28. 00000 280. 000 7,840.00
0095 208- 00002 Erosi on Log Type 1 (12 Inch) 3, 380. 000 0. 000
LF 3, 353. 000 13, 412. 00
4.00000 3, 353. 000 13,412.00
0100 208-00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0. 00
0105 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0110 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0.00

250. 00000 0. 000 0. 00



CONTI D: C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21936-BI D ESTI MATE RUN 07/ 27/ 2020
PRQJECT: STA340A- 021 ESTI MATE NO 0001 15: 24: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 16. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0120 208-00105 Renopval and Disposal of Sedinent (Equipnent) 12. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0.00
0125 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0130 208-00107 Renoval of Trash 28. 000 0. 000
HOUR 4.000 40. 00
10. 00000 4.000 40. 00
0135 208-00207 Erosi on Control Managenent 24.000 0. 000
DAY 6. 000 6, 000. 00
1, 000. 00000 6. 000 6, 000. 00
0140 210-00010 Reset Mail box Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0145 210-00810 Reset Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0150 210-00858 Reset Pedestal Pole 6. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0155 210-04050  Adjust Val ve Box 9. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0160 212-00006 Seedi ng (Native) 2.700 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0.00
0165 212-00032  Soil Conditioning 2.700 0. 000
ACRE 0. 000 0. 00

5, 000. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 213-00003

0175

213-00012

0180

213- 00061

0185

213- 00150

0190

240- 00000

0195

240- 00010

0200

250- 00010

0205

250- 00050

0210

250- 00110

0215

250- 00200

0220 250-00220

C21936
21936-BI D
STA340A- 021
| TEM
DESCRI PTI ON

Ml ching (Weed Free)

Spray-on Mil ch Bl anket

Ml ch Tackifier

Bonded Fi ber Matrix (Tenporary Stabilization)

W dlife Biologist

of Nests

Renoval

Envi r onnent al

Heal th and Safety Managenent

Moni toring Technici an

Heal th and Safety Officer

Mat eri al

Handl i ng (St ockpile)

Hazar dous Waste Di sposal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

2.700
ACRE
2,500. 00000

1.500
ACRE
2, 500. 00000

540. 000
LB
2.00000

1.500
ACRE
2, 500. 00000

20. 000
HOUR
130. 00000

20. 000
HOUR
130. 00000

1. 000

20, 000. 00000

40. 000
HOUR
150. 00000
40. 000
HOUR
150. 00000
200. 000
Ccy
3. 00000
200. 000
cy

3. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
12.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000

000
000

. 000
10.
10.

000
000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 07/ 27/ 2020

1, 040.

10, 000

1, 800.

1, 500.

.00

.00

.00

.00

00

.00

00

00

00

.00

.00

15: 24: 28

AMOUNT

1, 040.

10, 000

1, 800.

1, 500.

.00

.00

.00

.00

00

.00

00

00

00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 304-01005

0230

304- 06007

0235

310- 00608

0240

403- 34701

0245

411- 03354

0250

411-10255

0255

420-00103

0260

506- 00212

0265

601-01000

0270

602- 00000

0275 603-01155

C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON
21936-BI D
STA340A- 021 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Aggregat e Base Course (Class 1) 881. 000
CcY
63. 00000
Aggregat e Base Course (C ass 6) 540. 000
cYy
76. 00000
Ful | Depth Reclamation of Hot M Xx Asphalt Pavenent 7,967. 000
0-8"
( ) sy
4.00000
Hot M x Asphalt (Grading SX) (75) 4, 036. 000
TON
75. 00000
Asphal t Cenent Performance Grade (PG 64-22) 244.000
TON
475. 00000
Emul si fied Asphalt (Slow Setting) 1, 892. 000
GAL
3. 00000
Geotextile (Erosion Control) (C ass 2) 19. 000
SY
25. 00000
Ri prap (12 Inch) 16. 000
cY
196. 00000
Concrete Class B 14.000
cY
1, 210. 00000
Rei nforcing Steel 1, 588. 000
LB
2.00000
15 Inch Reinforced Concrete Pipe (Conplete In Place) 42.000
LF

109. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
4,403
4,403

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 07/ 27/ 2020

55, 503

17,612

00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

15: 24: 28

AMOUNT

55, 503

17,612

00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21936-BI D ESTI MATE RUN 07/ 27/ 2020
PRQJECT: STA340A- 021 ESTI MATE NO 0001 15: 24: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 607-01000 Fence Barbed Wre with Metal Posts 700. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0285 607-01100 Fence Barbed Wre Wth Treated Woden Posts 80. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0290 607-11455 Fence Wod 24.000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0295 607-11525 Fence (Plastic) 219. 000 0. 000
LF 219. 000 219. 00
1. 00000 219. 000 219. 00
0300 607-11580 Fence (Tenporary) 165. 000 0. 000
LF 147. 000 2,940. 00
20. 00000 147. 000 2,940. 00
0305 612-00001 Del i neator (Type 1) 14. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0310 612-00002 Del i neator (Type Il) 2.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0315 612-00003 Del i neator (Type I11) 1. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0320 624-30031 30 Inch Drainage Pipe (Cass 10) (Conplete In Place) 174. 000 0. 000
LF 174. 000 23, 316. 00
134. 00000 174. 000 23, 316. 00
0325 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 470 5, 640. 00
12, 000. 00000 0. 470 5, 640. 00
0330 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0.513 66, 310. 38

129, 260. 00000 0.513 66, 310. 38



CONTI D: C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21936-BI D ESTI MATE RUN 07/ 27/ 2020
PRQJECT: STA340A- 021 ESTI MATE NO 0001 15: 24: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 626-01114 Public Information Managenent (Tier V) 73. 000 0. 000
DAY 73.000 8, 468. 00
116. 00000 73.000 8, 468. 00
0340 627-00008 Modi fi ed Epoxy Pavenent Marking 52. 000 0. 000
GAL 0. 000 0. 00
225. 00000 0. 000 0.00
0345 627-00013 Paverment Marking Paint (H gh Build) 201. 000 0. 000
GAL 18. 000 1, 080. 00
60. 00000 18. 000 1, 080. 00
0350 627-30405 Pref ormed Ther nopl astic Pavenent Narking (Word- Synbol) 17. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0.00
0355 629-01001 Survey Monument (Type 1) 3. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0360 630- 00000 Fl aggi ng 1, 260. 000 0. 000
HOUR 138. 500 277.00
2.00000 138. 500 277.00
0365 630-00007 Traffic Control Inspection 15. 000 0. 000
DAY 3. 000 1, 500. 00
500. 00000 3. 000 1, 500. 00
0370 630-00012 Traffic Control Managenent 35. 000 0. 000
DAY 10. 000 14, 000. 00
1, 400. 00000 10. 000 14, 000. 00
0375 630-80341  Construction Traffic Sign (Panel Size A) 50. 000 0. 000
EACH 11. 000 55. 00
5. 00000 11. 000 55. 00
0380 630-80342 Construction Traffic Sign (Panel Size B) 37.000 0. 000
EACH 18. 500 92.50
5. 00000 18. 500 92.50
0385 630-80355 Portable Message Sign Panel 2. 000 0. 000
EACH 1.000 5, 000. 00

5, 000. 00000 1. 000 5, 000. 00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 80357

630- 80360

630- 80377

630- 80380

630- 80440

630- 85041

630- 86801

700- 70010

700- 70016

700-70018

700- 70019

C21936
21936-BI D
STA340A- 021
| TEM
DESCRI PTI ON

ROADWAY

Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

Drum Channel i zi ng Devi ce

Portable Water Filled Barrier (Tenporary)

Traffic Cone

Portabl e Runble Strips (Tenporary)

Mbbi | e Attenuator

Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust nment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2.00000
161. 000
EACH
40. 00000
96. 000
LF
150. 00000
75. 000
EACH
1. 00000
4. 000
EACH
700. 00000
35. 000
DAY
2.00000
1. 000
LS
12, 000. 00000
100, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
4,500. 000
FA
1. 00000
3, 400. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
80. 500
80. 500

0. 000
48. 000
48. 000

0. 000
37.500
37.500

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0.500
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 27/ 2020

3,220

7,200

37

1,400

6, 000

.00

00

00

00

.00

00

.00

.00

.00

.00

15: 24: 28

AMOUNT

3,220

7,200

37

1, 400

6, 000

.00

00

00

50

00

.00

00

.00

.00

.00

.00



CONTI D: C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21936-BI D ESTI MATE RUN 07/ 27/ 2020
PRQJECT: STA340A- 021 ESTI MATE NO 0001 15: 24: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70023 F/ A On-The-Job Trai nee 3,500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0450 700-70025 F/ A Quality Incentive Paynent 2, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70034 F/ A Work Zone Intrusion Al arm System 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0460 700-70035 F/ A Scheduling Facilitator 3, 000. 000 0. 000
F A 720. 000 720. 00
1. 00000 720. 000 720. 00
0465 700-70060 F/ A Adjust Uility 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0470 700-70111 Project First Program 6, 000. 000 0. 000
FA 1, 250. 000 1, 250. 00
1. 00000 1, 250. 000 1, 250. 00
0475 700-70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0500 900-00005 Added Item (Day)/ CMO #2 Work Zone Intrusion Al arm 0. 000 0. 000
System
DAY 0. 000 0.00
212. 00000 0. 000 0. 00
0505 625-00001 Const Surveying (Hour) CMO #3 Construction Surveying 7.000 0. 000
Hour
( ) HOUR 7.000 1, 050. 00
150. 00000 7.000 1, 050. 00

CAT 0200 CURRENT AMI $ 1,349,762.00$% 386,932.38% 386, 932. 38
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0485 620-00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 25, 000. 00
25, 000. 00000 1. 000 25, 000. 00



CONTI D: C21936

PCN: 21936-BI D

PRQIECT: STA340A- 021

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0490 620-00012 Field Laboratory (C ass 2)

0495 620- 00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
ESTI MATE RUN 07/ 27/ 2020

ESTI MATE NO: 0001 15: 24: 28
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
1. 000 0. 000
EACH 1. 000 800. 00
800. 00000 1. 000 800. 00
1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00

CAT 0400 CURRENT AMT $ 30, 800. 00 $ 30, 800. 00 $ 30, 800. 00

PROJECT TOTAL CURRENT AMI $ 1, 380,562.00$% 417,732.38%  417,732.38



